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ESTIMATE RUN 03/23/2005

ESTIMATE SUMMARY 11:53:26

CONTID: C14702 ESTIMATE NO: 0006 PROG 2002

PCN: 14702-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Grand Junction Area GuideSigns PERCENT TIME:

PROJECT NO: C R300-116

Grand Junction Area GuideSigns

NAME OF ROAD: 999

PROJECT COUNTIES: MESA

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 03/23/2005 DATE TIME STARTED 04/15/2004

3100 S. PRAIRE AVENUE DATE LET 03/18/2004 DATE WORK BEGAN 05/11/2004

DATE AWARDED 04/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/14/2004 DATE ACCEPTED

PUEBLO CO 81005 303 569 0118 DATE NOTICE TO PROCEED 04/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 566,893.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 534,833.50 NON-PARTICIPATING 13,083.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -196.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

320.56

343.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/30/2004 ??:??:??

6/30/2004 ??:??:??

98.55%

8,201.10

13,083.35

13,083.35

12,887.10

$

$

$

$

0.00

558,692.16

558,692.16

0.00

558,692.16

-4,923.58

0.00

553,768.58

0.00

AMOUNT DUE 553,768.58 12,887.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,887.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14702-BID ESTIMATE RUN 03/23/2005

PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

202-00001

0010 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

167.00000 1.000 167.00

202-00810

0015 REMOVAL OF GUARDRAIL TYPE 4 160.000 160.000

LF 0.000 0.00

64.00000 160.000 10,240.00

202-01140

0020 *POTHOLING 2.000 2.000

HOUR 0.000 0.00

85.00000 2.000 170.00

203-01597

0025 *DRILLED CAISSON (48 INCH) 201.000 200.500

LF 0.000 0.00

294.00000 200.500 58,947.00

503-00048

0030 *DRILLED CAISSON (54 INCH) 100.000 98.200

LF 0.000 0.00

372.00000 98.200 36,530.40

503-00054

0035 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF 0.000 0.00

52.00000 25.000 1,300.00

606-00301

0040 *GUARDRAIL TYPE 3 (SPECIAL) 75.000 75.000

LF 0.000 0.00

42.00000 75.000 3,150.00

606-00305

0045 *GUARDRAIL TYPE 7 158.000 158.000

LF 0.000 0.00

118.00000 158.000 18,644.00

606-00700

0050 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

730.00000 4.000 2,920.00

606-01340

0055 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

606-02003
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PCN: 14702-BID ESTIMATE RUN 03/23/2005

PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SIGN PANEL (CLASS III) (INSTALL ONLY) 2,709.000 2,709.000

SF 0.000 0.00

7.50000 2,709.000 20,317.50

614-00028

0065 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 6.000

EACH 0.000 0.00

22,528.00000 6.000 135,168.00

614-32400

0070 MONOTUBE OVERHEAD SIGN BRIDGE (12.75 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

26,062.00000 1.000 26,062.00

614-41275

0075 MONOTUBE OVERHEAD SIGN BRIDGE (14 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

29,377.00000 1.000 29,377.00

614-41400

0080 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

43,052.00000 1.000 43,052.00

614-42000

0085 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

53,194.00000 1.000 53,194.00

614-42400

0090 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

625-00000

0095 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

626-00000

0100 *FLAGGING 390.000 390.000

HOUR 0.000 0.00

26.00000 390.000 10,140.00

630-00000

0105 *TRAFFIC CONTROL INSPECTION 42.000 42.000

DAY 0.000 0.00

58.00000 42.000 2,436.00

630-00007

0110 *TRAFFIC CONTROL MANAGEMENT 39.000 39.000

DAY 0.000 0.00

462.00000 39.000 18,018.00

630-00012
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PCN: 14702-BID ESTIMATE RUN 03/23/2005

PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING STATION LIGHT 6.000 3.600

EACH 0.000 0.00

810.00000 3.600 2,916.00

630-80305

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400

EACH 0.000 0.00

81.00000 23.400 1,895.40

630-80341

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 100.800

EACH 0.000 0.00

92.00000 100.800 9,273.60

630-80342

0130 *VERTICAL PANEL (PLASTIC) 35.000 31.500

EACH 0.000 0.00

47.00000 31.500 1,480.50

630-80351

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

6.000 5.400

EACH 0.000 0.00

693.00000 5.400 3,742.20

630-80357

0140 *DRUM CHANNELIZING DEVICE 207.000 186.300

EACH 0.000 0.00

40.00000 186.300 7,452.00

630-80360

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 31.000 27.900

EACH 0.000 0.00

52.00000 27.900 1,450.80

630-80363

0150 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

630-80364

0155 *CONCRETE BARRIER (TEMPORARY) 50.000 45.000

LF 0.000 0.00

26.00000 45.000 1,170.00

630-80370

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0165 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14702-BID ESTIMATE RUN 03/23/2005

PROJECT: C R300-116 ESTIMATE NO: 0006 11:53:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0175 F/A MODIFY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131

0180 EMB MATL (CIP) CMO3: MODIFY CAISSON CONSTRUCTION 178.000 178.000

CY 0.000 0.00

14.30000 178.000 2,545.40

203-00060

0185 CONC CL BZ CMO3: MODIFY CAISSON CONSTRUCTION 29.900 29.900

CY 0.000 0.00

81.94000 29.900 2,450.01

601-01010

0190 F/A CASING REIMBURSEMENT CMO3: MODIFY CAISSON 
CONSTRUCTION

9,300.000 9,300.000

F A 0.000 0.00

1.00000 9,300.000 9,300.00

700-70035

0195 ADDED ITEM (LUMP SUM)/ MODIFY CLASS 3 SIGN PANELS 1.000 0.000

L S 1.000 1,657.80

1,657.80000 1.000 1,657.80

900-00014

0200 ADDED ITEM (LUMP SUM)/ REPLACE LANDSCAPING DAMAGED BY 
CONSTRUCTION

1.000 0.000

L S 1.000 603.55

603.55000 1.000 603.55

900-00014

0205 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF DBE 
SUBCONTRACTOR

1.000 0.000

L S 1.000 10,822.00

10,822.00000 1.000 10,822.00

900-00014

CAT 0200 $13,083.35 558,692.16CURRENT AMT 566,893.26 $$

PROJECT TOTAL 13,083.35 $ 558,692.16CURRENT AMT 566,893.26 $$


